SAS Superstructure
Location: 04-SF-80-13.2/13.9
: Client Name: CalTrans
Daily Diary Report by Bid Item

Run date 21-Nov-14
Time 11:14AM

Contract No.:  04-0120F4

Diary #: 181 Const Calendar Day: 389 Date: 02-Oct-2010  Saturday
Inspector Name: Wilcox, Jason Title: Transportation Engineer
Inspection Type: Intermittent

Shift Hours: 06:30am  05:00 pm Break: 00:30 Over Time: 10:00
Federal ID:

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Suspension Bridge

Location:
Reviewer:  Jefferson, Paul Approved Date: 21-Jan-14 Status: Approved
Weather
Temperature 7 AM 40 -50 12 PM 50 -60 4PM 50 - 60
Precipitation Condition Clear

Working Day If no, explain:

Diary:
General Comments

Saturday work. All 10 hours worked are overtime hours.
W-LINE:

Splice 4W/5W:
*Bolting up the Bottom Plate (Aaron Kent)

Splice 6W/7W:
*Top Deck weld U/T’d by QC
Finish pretensioning bolts in the U-ribs 1 — 39

CB8/7TW:
*Tested torque on all of the Web Stiffeners.
*Remove scaffolding

E-LINE:
Splice 7E/8E:

*Finished cover pass on the Top Deck weld.
*Bottom Plate welding in process

Joe Lanz and Jojo Lizardo are on site for QA
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